
 

  1 

Somerset Rivers Authority (SRA) Board Paper  

Quarter Two 2025-26 Enhanced Programme Performance Monitoring 
Report  

RECOMMENDATION 

The Somerset Rivers Authority (SRA) Board is asked to:   

1. Note the overall delivery status of the schemes and activities within the current SRA 
Enhanced Programme for Quarter 2 2025-26.  
 

Purpose of the item 

To provide Somerset Rivers Authority (SRA) Board members with an overview of project 
progress across the SRA Enhanced Programme.  

To enable the SRA Board to oversee progress towards meeting SRA objectives and 
ensuring effective use of funding.    

Background and context   

The SRA Strategy 2024-2034 published in March 2024 sets out a reporting structure for 
how the SRA Board can assess what is being achieved through the SRA’s Enhanced 
Programme.  

It specifies that annually the Board will receive: 

1. Total number of schemes and activities funded year on year. 
2. Total number of funded schemes and activities that are new.  
3. Number of partnership projects – projects involving two or more organisations. 
4. A summary of schemes and activities completed in the last financial year with a 

statement on outputs and outcomes. 
5. Analysis of the programme assessing how schemes and activities are contributing to 

achieving our objectives. 
 

Quarterly the Board will receive:  

1. Amount of spend per quarter on scheme delivery as a percentage of total funds 
available.  

2. Summary of total programme spend assessed against funds available and forecast 
future spend.  

3. Summary of progress on delivery of the programme assessed against originally 
agreed timescales.  

4. A report on completed schemes and activities with a statement about outputs and 
outcomes. 
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Quarter Two 2025-26 Overview  

The first two metrics for quarterly reporting are covered in ITEM 8a Quarter Two 2025-26 
Finance Report.    

1. Summary of progress on delivery of the programme assessed against originally 
agreed timescales   
 
Table A and Chart A below provide an overview of how projects that set milestones 
are progressing compared to the milestone deadlines they set in their Grant 
Agreements. Examples of milestones 1 - 4 are shown at the end of this paper, on 
page 5.  
 
Table A  
Milestone Status  Milestone 

1 
Milestone 

2 
Milestone 

3 
Milestone 

4 
Completed Early: ahead of schedule 1 - 3 - 

Completed As Planned: completed 
within schedule 21 19 7 3 

On Track: not yet completed, on track to 
be completed within schedule - - 7 10 

Behind Schedule: not yet completed, 
behind schedule  - 3 6 13 

Completed Late: completed but behind 
schedule 11 11 9 7 

 
Chart A 
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Table B below is a summary of the number of projects that are behind schedule for hitting 
their next milestone and how far they are currently behind. 
 
Period Behind 
Schedule  

Up to 6 
Months 

Up to a 
Year 

Up to 2 
Years 

Up to 3 
Years 

Over 3 
Years 

Number of 
Projects 5 4 5 1 3 

 
 
2. Report on completed schemes and activities with a statement about outputs  
 
For the purposes of this report, a ‘completed scheme’ is one where the final claim has 
been submitted to the SRA for payment. The project activity may have been completed in 
an earlier reporting quarter. Two schemes were completed in Quarter Two 2025-26. 
Funding Year means the year that the activity was originally funded.  
 
Table C  
 
Completed Schemes and Activities Q2 2025-26   Funding 

Year  
King’s Sedgemoor Drain Bank Raising (Phase One completion)   2025-26 
Watercourse Improvements, The Drive, Burnham on Sea 2022-23 
Chard Reservoir Improvements 2024-25 

 
Table D  
 
Removed Schemes and Activities Q2 2025-26   Funding 

Year  
Penarth Road, Bridgwater: Sewer improvements and school SuDS  2025-26 
SuDS inspections, mapping and monitoring (subject to Board approval) 2023-24 

 
Table E provides the list of outputs from the Enhanced Programme that have been 
delivered between July and September (Quarter Two 2025-26) by workstream category.  
 
Table E 
 

Type of Output (No = number) Q2 2025-26 
W1: River and Water Management    
No of structures / bridges desilted 1 
No of outfalls refurbished  1 
No of commercial properties - reduced flood risk 77 
No of homes better protected - reduced flood risk 193 
Main river maintenance - No of locations (outfall jetting and weed clearance) 6 
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Agricultural land - reduced flood risk (ha) 640 
Minor roads - reduced flood risk (km) 5.2 
Main line rail network - reduced flood risk (km) 1 
Study/Report completed: Topological Survey - River Parrett  1 
W2: Land Management including Natural Flood Management    
No of new grants offered for the Hills to Levels programme 7 
No of Hills to Levels grant schemes completed 8 
No of land / soil management visits  7 
No of highway flooding issues referred to FWAG SW for consultation 2 
No of land/soil management workshops  1 
No of grants offered for Trees for Water Action Fund  4 
No of Trees for Water Action Fund schemes completed  1 
No of trees / shrubs planted 650 
No of older NFM schemes revisited / monitored  2 
No of NFM features: Creation of bund  3 
No of NFM features: Scrapes 2 
No of NFM features: in channel features, flow spreader, bank regrading, swales 
etc  1 
No of NFM features: attenuation area, pond restoration 2 
Study/Report completed: NFM Report Bonson Wood Lane, Bridgwater 1 
W3: Urban Water Management    
No of CCTV Surveys made: Lower Keyford 1 
W4: Resilient Infrastructure    
No of gullies cleansed 4157 
W5: Building Local Resilience    
No of training sessions/workshops 1 
No of Adapting Somerset (Act to Adapt) visits/workshops (Somerset Wildlife 
Trust)  6 
No of Climate Adaptation Plans completed (Somerset Wildlife Trust)  2 
No of community Flood Group meetings attended (Community Engagement 
Team) 3 
No of Somerset Prepared Roadshows  1 
No of community visits by (Community Engagement Team) 17 
No of communities visited by Community NFM advisers   6 
No of equipment/training grants awarded 4 
No of Local Community Network, council meetings attended (Community 
Engagement Team) 8 
No of school/college visits  1 
No of public events attended (Community Engagement Team) 18 
Community Flood Action Fund   
No of Community Flood Action Fund grants awarded (second round)  5 
No of Community Flood Action Fund applications received (third round)  6 
No of Community Flood Action Fund schemes completed  3 
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RECOMMENDATION 
 
The Somerset Rivers Authority (SRA) Board is asked to:   

1. Note the overall delivery status of the schemes and activities within the current SRA 
Enhanced Programme for Quarter 2 2025-26.  

 
Date: 27 November 2025 
 
Authors: Caroline Dunn, Project and Performance Officer; David Mitchell, Senior Manager, 
Somerset Rivers Authority.  
 
Appendix: Examples of Milestones 
 
Milestone One: 
 

• Initial scoping and assessment  
• Initial survey and methodology   
• Define partners and stakeholders 
• Development of framework 
• Outline design 

 
Milestone Two: 
 

• Commence programming of work  
• Data Review and tender  
• Procurement  
• Consents and permissions 
• Detailed design  

 
Milestone Three: 
 

• Works tendered and awarded 
• Construction start date 
• Works commencement date  
• Engagement and communication 
• Draft report  

 
Milestone Four: 
 

• Construction or works complete  
• Final report publication 
• Launch date 


